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ESTIMATE RUN 05/05/2020

ESTIMATE SUMMARY 08:34:03

CONTID: C22795         ESTIMATE NO: 0006 PROG 2005

PCN: 22795-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 MONTROSE PHASE 1 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP050A-038                  

US550 MONTROSE PH 1 ADA RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,266,032.82 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,199,920.50 NON-PARTICIPATING 311,224.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.45

WORK DAYS

WORK DAYS

100.00%

-0.04

311,224.90

311,224.90

311,224.90

$

$

$

$

1,300.00

1,264,732.86

1,266,032.86

0.00

1,266,032.86

-17,998.81

0.00

1,248,034.05

0.00

AMOUNT DUE 1,248,034.05 311,224.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 311,224.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

99.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/04/2019

11/04/2019

04/30/2020

04/30/2020

04/29/2020

09/05/2019

09/13/2019

10/07/2019

11/04/2019
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PCN: 22795-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:03

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0005 Removal of Sidewalk 1,814.300

70.700

202-00200  
 

70,216.251,885.000

2,633.58

1,885.000

SY  

37.25000

0010 Removal of Curb and Gutter 3,160.700

287.300

202-00203  
 

68,960.003,448.000

5,746.00

3,448.000

LF  

20.00000

0015 Removal of Concrete Pavement 197.800

45.200

202-00210  
 

8,991.00243.000

1,672.40

243.000

SY  

37.00000

0020 Removal of Asphalt Mat 148.500

93.500

202-00220  
 

22,990.00242.000

8,882.50

242.000

SY  

95.00000

0025 Removal of Pavement Marking 317.000

920.000

202-00250  
 

16,081.001,237.000

11,960.00

1,237.000

SF  

13.00000

0030 Removal of Pull Box 3.000

0.000

202-00827  
 

1,170.003.000

0.00

3.000

EACH

390.00000

0035 Removal of Traffic Signal Head (Pedestrian) 4.000

0.000

202-00831  
 

680.004.000

0.00

4.000

EACH

170.00000

0040 Removal of Pedestrian Push Button 15.000

0.000

202-00860  
 

2,550.0015.000

0.00

15.000

EACH

170.00000

0045 Potholing 25.000

9.000

203-01597  
 

11,050.0034.000

2,925.00

34.000

HOUR

325.00000

0050 Erosion Control (Curb Ramp) 93.000

23.000

208-00090  
 

12,528.00116.000

2,484.00

116.000

EACH

108.00000

0055 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

0.000

EACH

4,000.00000
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PCN: 22795-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:03

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0060 Reset Ground Sign 1.000

9.000

210-00810  
 

4,500.0010.000

4,050.00

10.000

EACH

450.00000

0065 Reset Pedestrian Push Button 9.000

0.000

210-00860  
 

4,050.009.000

0.00

9.000

EACH

450.00000

0070 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

13.50000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

78.000

210-02804  
 

1,794.0078.000

1,794.00

78.000

LF  

23.00000

0080 Adjust Manhole 3.000

0.000

210-04010  
 

1,200.003.000

0.00

3.000

EACH

400.00000

0085 Rock Mulch (Weed Free) 0.000

205.000

213-00067  
 

3,280.00205.000

3,280.00

205.000

SF  

16.00000

0090 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1,250.001.000

0.00

1.000

L S 

1,250.00000

0095 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

80.00000

0100 Aggregate Base Course (Class 6) 172.960

28.410

304-06000  
 

15,706.86201.370

2,215.98

201.370

TON 

78.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

52.000

403-00721  
 

6,760.0052.000

6,760.00

52.000

SY  

130.00000

0110 Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

0.000

SY  

150.00000
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PCN: 22795-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:03

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0120 Concrete Sidewalk 822.900

264.100

608-00000  
 

94,569.001,087.000

22,976.70

1,087.000

SY  

87.00000

0125 Concrete Curb Ramp 1,504.000

335.000

608-00010  
 

229,875.001,839.000

41,875.00

1,839.000

SY  

125.00000

0130 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

110.00000

0135 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

0.000

SY  

210.00000

0140 Curb and Gutter Type 2 (Section II-B) 1,181.100

323.900

609-21020  
 

61,705.001,505.000

13,279.90

1,505.000

LF  

41.00000

0145 Type One Pull Box 2.000

0.000

613-07001  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

0150 Pedestrian Push Button Post Assembly 8.000

1.000

614-72863  
 

18,900.009.000

2,100.00

9.000

EACH

2,100.00000

0155 Mobilization 0.466

0.534

626-00000  
 

212,075.001.000

113,248.05

1.000

L S 

212,075.00000

0160 Public Information Services (Tier IV) 0.660

0.340

626-01104  
 

5,300.001.000

1,802.00

1.000

L S 

5,300.00000

0165 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

335.000

717.000

627-30411  
 

27,352.001,052.000

18,642.00

1,052.000

SF  

26.00000
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PCN: 22795-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:03

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0170 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

0.000

EACH

675.00000

0175 Survey Monument (Type 5S) 0.000

5.000

629-01065  
 

3,125.005.000

3,125.00

5.000

EACH

625.00000

0180 Flagging 1,097.250

285.750

630-00000  
 

37,341.001,383.000

7,715.25

1,383.000

HOUR

27.00000

0185 Traffic Control Inspection 45.000

10.000

630-00007  
 

19,250.0055.000

3,500.00

55.000

DAY 

350.00000

0190 Traffic Control Management 59.000

15.000

630-00012  
 

66,600.0074.000

13,500.00

74.000

DAY 

900.00000

0195 Barricade (Type 3 M-A) (Temporary) 12.600

1.400

630-80335  
 

3,850.0014.000

385.00

14.000

EACH

275.00000

0200 Pedestrian Barricade (ADA) 907.200

100.800

630-80340  
 

55,440.001,008.000

5,544.00

1,008.000

LF  

55.00000

0205 Construction Traffic Sign (Panel Size A) 75.600

8.400

630-80341  
 

4,620.0084.000

462.00

84.000

EACH

55.00000

0210 Construction Traffic Sign (Panel Size B) 45.000

5.000

630-80342  
 

3,500.0050.000

350.00

50.000

EACH

70.00000

0215 Portable Message Sign Panel 4.500

0.500

630-80355  
 

13,750.005.000

1,375.00

5.000

EACH

2,750.00000

0220 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

3.600

-0.600

630-80357  
 

2,700.003.000

-540.00

3.000

EACH

900.00000
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PCN: 22795-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:03

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0225 Traffic Cone 211.500

23.500

630-80380  
 

1,292.50235.000

129.25

235.000

EACH

5.50000

0230 Stackable Vertical Panels 109.800

12.200

630-80393  
 

1,830.00122.000

183.00

122.000

EACH

15.00000

0235 Rumble Strip (Portable) 28.800

-4.800

630-80430  
 

13,320.0024.000

-2,664.00

24.000

EACH

555.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment -2.610

-7.940

700-70016  
 

-10.55-10.550

-7.94

-10.550

F A 

1.00000

0250 Project First Program 1,500.000

0.000

700-70111  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0255 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Hazardous Waste Disposal F/A 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0372 Conc Pvmt (6 In) 111.900

66.100

412-00600  
 

21,315.50178.000

7,915.48

178.000

SY  

119.75000

CAT 1,155,456.56309,299.151,155,456.56CURRENT AMT0200 $ $ $
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PCN: 22795-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:03

CUMULATIVE
AMOUNT

CAT NO0201 Olathe 

0270 Removal of Tree Stump 1.000

0.000

202-00012  
 

325.001.000

0.00

1.000

EACH

325.00000

0275 Removal of Sidewalk 179.000

15.000

202-00200  
 

7,226.50194.000

558.75

194.000

SY  

37.25000

0280 Removal of Curb and Gutter 373.000

0.000

202-00203  
 

7,460.00373.000

0.00

373.000

LF  

20.00000

0285 Removal of Concrete Pavement 84.000

0.000

202-00210  
 

3,108.0084.000

0.00

84.000

SY  

37.00000

0290 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

13.00000

0295 Erosion Control (Curb Ramp) 14.000

0.000

208-00090  
 

1,512.0014.000

0.00

14.000

EACH

108.00000

0300 Reset Ground Sign 4.000

0.000

210-00810  
 

1,800.004.000

0.00

4.000

EACH

450.00000

0305 Adjust Valve Box 1.000

0.000

210-04050  
 

325.001.000

0.00

1.000

EACH

325.00000

0310 Aggregate Base Course (Class 6) 43.420

0.000

304-06000  
 

3,386.7643.420

0.00

43.420

TON 

78.00000

0315 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

130.00000

0320 Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

0.000

SY  

150.00000
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PCN: 22795-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:03

CUMULATIVE
AMOUNT

CAT NO0201 Olathe 

0325 Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

0.000

LF  

275.00000

0330 Concrete Sidewalk 38.000

0.000

608-00000  
 

3,306.0038.000

0.00

38.000

SY  

87.00000

0335 Concrete Curb Ramp 311.000

7.000

608-00010  
 

39,750.00318.000

875.00

318.000

SY  

125.00000

0340 Curb and Gutter Type 2 (Section II-B) 100.000

12.000

609-21020  
 

4,592.00112.000

492.00

112.000

LF  

41.00000

0345 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

0.000

EACH

575.00000

0350 Flagging 257.000

0.000

630-00000  
 

6,939.00257.000

0.00

257.000

HOUR

27.00000

0355 Traffic Control Inspection 16.000

0.000

630-00007  
 

5,600.0016.000

0.00

16.000

DAY 

350.00000

0360 Traffic Control Management 18.000

0.000

630-00012  
 

16,200.0018.000

0.00

18.000

DAY 

900.00000

0370 Modify Manhole CO 348 and S Church St, Corner B 1.000

0.000

210-04015  
 

1,040.001.000

0.00

1.000

EACH

1,040.00000

0371 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22795-BID    ESTIMATE RUN 05/05/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:34:03

CUMULATIVE
AMOUNT

CAT NO0201 Olathe 

0373 Conc Pvmt (6 In) 56.000

0.000

412-00600  
 

6,706.0056.000

0.00

56.000

SY  

119.75000

CAT 109,276.261,925.75109,276.26CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Sanitary Facility 1.000

0.000

620-00020  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

CAT 1,300.000.001,300.00CURRENT AMT0400 $ $ $

$ 1,266,032.82311,224.90$1,266,032.82$CURRENT AMTPROJECT TOTAL


